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Drilling rig to be used to place 20” well casing. 

  
Additional parts for the well casing/manifold assembly 
just arrived.  Almost all parts now on site. 

 
This is the nose cone, attached to the 22” HDPE when 
pulled back from lake to shore, through bore hole.  
Pull pressure reached 68,000 lb., fairly easy pull. 

  
Contractor is setting up hydrostatic test on HDPE; pipe 
has been filled with water.  White pipe was threaded 
into HDPE and used as filler port. 

 
Two of three bolts and anchor bar that coupled nose 
cone to HDPE for pull back.  Glove for perspective.  
 

Contractor expects to conclude hydrostatic testing by 
10/7.  A drilling rig has been on site for past few days, 
in anticipation of drilling and placing the four 20” well 
casings.  Drilling may not take place until the week of 
the 14th. 
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